Find anything e.g projects, tasks, messages...

Kitisuru

Site Team   **Schedules**   Catch up   File

| Commercial Team | Procuremet Team | Civil Works Team | Installation Team |

September	October
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 **28** 29 30	1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Project plan

Bom

Budget

P.O

OHS Plan

10% Invoice

Design